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ESTIMATE RUN 06/22/2010

ESTIMATE SUMMARY 09:32:30
CONTID: C15491 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15491-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 288.0 DAYS TIME ALLOW: 10/1/201C FIXED COMPLETION DAT
Mineral Crk Brdg Replacement M-06-K PERCENT TIME: 74.04 ORIG TIME ALLOW: 10/1/201C FIXED COMPLETION DAT
PROJECT NO: BR 5502-053
Mineral Crk Brdg Replacement M-06-K
NAME OF ROAD: 5508
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 06/22/2010 DATE TIME STARTED 09/08/2009
6800 N. BROADWAY, STE 112 DATE LET 07/23/2009 DATE WORK BEGAN  09/08/2009
DATE AWARDED 07/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED
DENVER CO 80221 303/427-0868 DATE NOTICE TO PROCEED 09/08/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,135,969.55 PARTICIPATING $ 970,511.71 $ 149,060.70
AWARD PROJECT AMT: s 2,644,935.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.95% TOTAL EARNINGS 970,511.71 149,060.70
FUNDS AVAILABLE: $ 2,165,457.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 970,511.71 149,060.70
TOTAL CLAIMS: s 0.00 RETATNAGE -24,824.51 -4,471.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 945,687.20 144,588.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 945,687.20 144,588.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 144,588.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



ROADWAY

CONTID:
PCN:
PROJECT:
REF ITEM
NO NO

CAT NO0200
0005 201-00000
0010 202-00035
0015 202-00090
0020 202-00203
0025 202-00240
0030 202-00400
0035 202-00821
0040 202-01000
0045 202-01130
0050 202-01300
0055 203-00060

C15491
15491-BID
BR 5502-053
ITEM
DESCRIPTION

*CLEARING AND GRUBBING

*REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

*REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF BRIDGE

*REMOVAL OF SIGN PANEL

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006
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ESTIMATE RUN 06/22/2010
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PCN: 15491-BID ESTIMATE RUN 06/22/2010

PROJECT : BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01500 *BLADING 20.000 0.000
HOUR 0.000 0.00
134.00000 0.000 0.00
0065 203-01510 *BACKHOE 40.000 32.000
HOUR 8.000 1,440.00
180.00000 40.000 7,200.00
0070 203-01597 *POTHOLING 20.000 0.000
HOUR 0.000 0.00
256.00000 0.000 0.00
0075 207-00205 *TOPSOIL 961.000 161.000
cYy 0.000 0.00
28.00000 161.000 4,508.00
0080 207-00305 *WETLAND TOPSOIL 0.000 0.000
cy 0.000 0.00
29.00000 0.000 0.00
0085 207-00310 *STOCKPILE WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0090 208-00003 *EROSION LOG (18 INCH) 910.000 666.000
LF 244.000 1,464.00
6.00000 910.000 5,460.00
0095 208-00020 *SILT FENCE 2,193.000 612.000
LF 0.000 0.00
1.30000 612.000 795.60
0100 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0105 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0110 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 0.000
HOUR 1.000 40.00

40.00000 1.000 40.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT : BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 1.000 70.00
70.00000 1.000 70.00
0120 208-00205 *EROSION CONTROL SUPERVISOR 576.000 69.000
HOUR 37.000 1,924.00
52.00000 106.000 5,512.00
0125 210-00810 *RESET GROUND SIGN 29.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0130 210-00820  RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0135 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0140 212-00006 *SEEDING (NATIVE) 3.600 0.000
ACRE 0.000 0.00
715.00000 0.000 0.00
0145 212-00028 *SEEDING (WETLANDS) 0.200 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0150 212-00032 *SOIL CONDITIONING 3.600 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0155 213-00004 *MULCHING (WEED FREE STRAW) 3.800 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 900.000 0.000
1B 0.000 0.00
2.30000 0.000 0.00
0165 214-01010 *BRUSH LAYER CUTTING 2,200.000 2,200.000
EACH 0.000 0.00
3.25000 2,200.000 7,150.00



CONTID: C15491 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT: BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 215-00000 *TRANSPLANT SHRUB 20.000 0.000
EACH 0.000 0.00
41.00000 0.000 0.00
0175 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,888.000 0.000
sY 0.000 0.00
1.70000 0.000 0.00
0180 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.570
LS 0.000 0.00
3,500.00000 0.570 1,995.00
0185 250-00120 *MATERIAL SAMPLING AND DELIVERY 3.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0190 250-00210 *SOLID WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
525.00000 0.000 0.00
0195 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2,195.000 0.000
TON 0.000 0.00
33.00000 0.000 0.00
0200 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 117.000 0.000
cy 0.000 0.00
52.00000 0.000 0.00
0205 403-34731 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 2,579.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0210 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 629.000 0.000
GAL 0.000 0.00
8.00000 0.000 0.00
0215 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 1,952.000 0.000
GAL 0.000 0.00
11.00000 0.000 0.00
0220 603-01180 *18 INCH REINFORCED CONCRETE PIPE 72.000 0.000
LF 72.000 4,824.00
67.00000 72.000 4,824.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT: BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-01240 *24 INCH REINFORCED CONCRETE PIPE 112.000 0.000
LF 112.000 8,848.00
79.00000 112.000 8,848.00
0230 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 1,680.00
840.00000 2.000 1,680.00
0235 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 4.000 3,780.00
945.00000 4.000 3,780.00
0240 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0245 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0250 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0255 607-00005 *END POST 4.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0260 607-00010 *CORNER AND LINE BRACE POST 5.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0265 607-01050 *FENCE WIRE WITH METAL POSTS 455.000 0.000
LF 0.000 0.00
1.45000 0.000 0.00
0270 607-11525 *FENCE (PLASTIC) 642.000 350.000
LF 292.000 730.00
2.50000 642.000 1,605.00
0275 607-32000 *FENCE PICKET SNOW 520.000 350.000
LF 0.000 0.00
4.00000 350.000 1,400.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010

PROJECT : BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0280 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 50.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0285 609-60011 CURB TYPE 6 (SECTION M) 32.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0290 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 34.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0295 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 2.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0300 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 790.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0305 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0310 621-00425 *DETOUR 1.000 0.070
LS 0.000 0.00
105,000.00000 0.070 7,350.00
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 0.490
L S 0.000 0.00
30,000.00000 0.490 14,700.00
0320 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0325 626-00000 *MOBILIZATION 1.000 0.548
LS 0.000 0.00
261,000.00000 0.548 143,028.00
0330 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00

8,000.00000 0.400 3,200.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT : BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 627-00005 *EPOXY PAVEMENT MARKING 31.000 0.000
GAL 0.000 0.00
104.00000 0.000 0.00
0340 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 92.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0345 630-00000 *FLAGGING 6,500.000 398.000
HOUR 256.870 5,651.14
22.00000 654.870 14,407.14
0350 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 12.000
DAY 19.000 2,204.00
116.00000 31.000 3,596.00
0355 630-00012 *TRAFFIC CONTROL MANAGEMENT 240.000 62.000
DAY 22.000 8,954.00
407.00000 84.000 34,188.00
0360 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 1.000
EACH 0.000 0.00
116.00000 1.000 116.00
0365 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 3.500
EACH 0.000 0.00
12.00000 3.500 42.00
0370 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 10.500
EACH 0.000 0.00
12.00000 10.500 126.00
0375 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0380 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,900.00000 1.000 8,900.00
0385 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 0.000
TYPE)
EACH 0.000 0.00
4,000.00000 0.000 0.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT: BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80360 *DRUM CHANNELIZING DEVICE 75.000 17.000
EACH 0.000 0.00
12.00000 17.000 204.00
0395 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 3.500
EACH 0.000 0.00
12.00000 3.500 42.00
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0405 630-80380 *TRAFFIC CONE 100.000 16.000
EACH 0.000 0.00
6.00000 16.000 96.00
0410 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0415 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
L s 0.000 0.00
2,700.00000 0.000 0.00
0420 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A PARTNERING 3,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 201.510
F A 95.560 95.56
1.00000 297.070 297.07
0440 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT: BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0450 700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0455 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0460 700-70025 F/A QUALITY INCENTIVE PAYMENT 17,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0465 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0470 700-70034 F/A POWER CONNECTION 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0475 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 1,452.000 1,452.00
1.00000 1,452.000 1,452.00
0480 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,337,210.55 61,736.70$  371,756.71
CAT NOO0300 STRUCTURES
0485 206-00000 *STRUCTURE EXCAVATION 612.000 612.000
cy 0.000 0.00
11.00000 612.000 6,732.00
0490 206-00100 *STRUCTURE BACKFILL (CLASS 1) 593.000 65.000
cy 0.000 0.00
23.00000 65.000 1,495.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010

PROJECT : BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NOO300 STRUCTURES

0495 206-00200 *STRUCTURE BACKFILL (CLASS 2) 52.000 19.000
cy 0.000 0.00
20.00000 19.000 380.00
0500 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 593.000 65.000
cy 0.000 0.00
20.00000 65.000 1,300.00
0505 206-00510 *FILTER MATERIAL (CLASS A) 126.000 103.000
cy 23.000 943.00
41.00000 126.000 5,166.00
0510 206-01750 *SHORING 1.000 1.000
L s 0.000 0.00
25,000.00000 1.000 25,000.00
0515 420-00113 *GEOTEXTILE (DRAINAGE) (CLASS 2) 768.000 556.000
sY 212.000 1,696.00
8.00000 768.000 6,144.00
0520 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 448.000 448.000
LF 0.000 0.00
23.00000 448.000 10,304.00
0525 502-00140 *BLAST HOLE TO FACILITATE PILE DRIVING 16.000 16.000
LF 0.000 0.00
65.00000 16.000 1,040.00
0530 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00
150.00000 16.000 2,400.00
0535 502-11284 *STEEL PILING (HP 12X84) 584.000 584.000
LF 0.000 0.00
71.00000 584.000 41,464.00
0540 503-00030 DRILLED CAISSON (30 INCH) 22.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0545 506-00212 *RIPRAP (12 INCH) 451.000 438.000
cy 13.000 1,885.00

145.00000 451.000 65,395.00
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PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT : BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURES
0550 509-00000 *STRUCTURAL STEEL 144,700.000 144,700.000
1B 0.000 0.00
1.75000 144,700.000 253,225.00
0555 515-00120 *WATERPROOFING (MEMBRANE) 649.000 0.000
sY 0.000 0.00
14.00000 0.000 0.00
0560 601-03040 CONCRETE CLASS D (BRIDGE) 340.000 80.000
cy 80.000 44,400.00
555.00000 160.000 88,800.00
0565 602-00020 REINFORCING STEEL (EPOXY COATED) 58,050.000 8,110.000
LB 38,400.000 38,400.00
1.00000 46,510.000 46,510.00
0570 603-50002 *2 INCH PLASTIC PIPE 290.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0575 603-50006 *6 INCH PLASTIC PIPE 90.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0580 603-61120 *12 INCH FLEXIBLE PIPE 36.000 0.000
LF 0.000 0.00
44.00000 0.000 0.00
0585 606-11030 BRIDGE RAIL TYPE 10M 290.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 755,359.00 87,324.00%  555,355.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0590 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0595 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
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CONTID: C15491
PCN: 15491-BID ESTIMATE RUN 06/22/2010
PROJECT : BR 5502-053 ESTIMATE NO: 0006 09:32:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0600 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00

CAT 0400 CURRENT AMT $ 43,400.00 $

0.00 8 43,400.00

PROJECT TOTAL CURRENT AMT $ 3,135,969.55%

149,060.70 $ 970,511.71



